BLACKFEET COMMUNITY WATER PROJECT

BCWP P1-002

East Glacier Water Line/Tank

Contractor - Chief Construction Specialties, Inc.
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This shows one of the normally dry runoff stream
crossings. The winter work appears to have held up
well.

Another view of a portion of the pipeline. There will be
additional excavation with a trencher (Fiberoptic line)
before restoration.

In Jan and Feb, when this area was excaated, the frost
was about 2 ft. deep.
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Another of the dryhc)rossings. The spﬁng runoff did not
cause any problems with these crossings.

There is a bear in this photo, dark object in center behind
trees. John was reluctant to go after a close-up.

Contractor is to be mobilizing equipment and manpower
this weekend and will start work on 15™. This will include
finishing the Fiberoptic line, all finish work on previously
installed main and valves and begin to install the
foundations for the water tanks and then the tanks
themselves and do the site restoration. Work should be
complete by October.
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